



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 2				
								18	19	20	21	22
1		initial research	28 days	Thu 9/19/13	Sun 10/27/13							
2		1st design	2 days	Fri 10/25/13	Sun 10/27/13							
3		NCAA proposal	3 days	Fri 10/25/13	Tue 10/29/13							
4		develop website	3 days	Tue 10/29/13	Thu 10/31/13							
5		preparation for proof of concept with faculty and client	6 days	Thu 10/31/13	Thu 11/7/13							
6		update website: attach proposal and project background	1 day	Thu 10/31/13	Thu 10/31/13							
7		update website: include contact information	1 day	Mon 11/4/13	Mon 11/4/13							
8		update website: oral presentation and progress report	1 day	Thu 11/7/13	Thu 11/7/13							
9		2nd design	14 days	Wed 11/13/13	Sun 12/1/13							





Project: Project1
Date: Wed 11/13/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Sep 22, '13							Sep 29, '13							Oct 6, '13							Oct 13, '13	
22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14



Project: Project1 Date: Wed 11/13/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Project1 Date: Wed 11/13/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

