


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep				
								18	19	20	21	22
1		initial research	28 days	Thu 9/19/13	Sun 10/27/13							
2		1st design	2 days	Fri 10/25/13	Sun 10/27/13							
3		NCAA proposal	3 days	Fri 10/25/13	Tue 10/29/13							
4		develop website	3 days	Tue 10/29/13	Thu 10/31/13							
5		preparation for proof of concept with faculty and client	6 days	Thu 10/31/13	Thu 11/7/13							
6		update website: attach proposal and project background	1 day	Thu 10/31/13	Thu 10/31/13							
7		update website: include contact information	1 day	Mon 11/4/13	Mon 11/4/13							
8		update website: oral presentation and progress report	1 day	Thu 11/7/13	Thu 11/7/13							
9		2nd design	14 days	Wed 11/13/13	Sun 12/1/13							
10		continue 2nd design and additional research	25 days	Tue 12/3/13	Mon 1/6/14							
11		Work on NCAA Proposal	24 days	Mon 1/6/14	Thu 2/6/14							
12		Start building cooler components/ component testing/ safety testing	29 days	Mon 1/6/14	Thu 2/13/14							
13		Client meeting *approval for every design progress	Once a week									

Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



















ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep				
								18	19	20	21	22
14		Present prototype to client/ advisor	5 days	Fri 2/14/14	Thu 2/20/14							
15		Improve Design	14 days	Fri 2/21/14	Wed 3/12/14							
16		Preparation for Senior Design Day *poster and presentation	13 days	Fri 3/14/14	Tue 4/1/14							
17												



Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Final Project Plan  
Date: Tue 12/3/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Sep 22, '13							Sep 29, '13							Oct 6, '13						Oct 13,	
22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13



Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Final Project Plan  
Date: Tue 12/3/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

'13						Oct 20, '13						Oct 27, '13						Nov 3, '13			
14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4



Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Final Project Plan  
Date: Tue 12/3/13


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

					Nov 10, '13							Nov 17, '13							Nov 24, '13			
5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	



Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	






Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

				Dec 1, '13							Dec 8, '13							Dec 15, '13			
27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18



Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

			Dec 22, '13						Dec 29, '13						Jan 5, '14						
19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9



Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


		Jan 12, '14							Jan 19, '14							Jan 26, '14					
10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31



Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	






















Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	




Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	























Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

'14						Mar 23, '14							Mar 30, '14					Apr 6, '14			
17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7

Project: Final Project Plan Date: Tue 12/3/13	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

'14						Mar 23, '14							Mar 30, '14					Apr 6, '14			
17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7

Project: Final Project Plan  
Date: Tue 12/3/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	