

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 15, '13				Sep 29, '13	
								13	17	21	25	29	3
1		initial research	28 days	Thu 9/19/13	Sun 10/27/13								
2		1st design	2 days	Fri 10/25/13	Sun 10/27/13								
3		NCAA proposal	3 days	Fri 10/25/13	Tue 10/29/13								
4		develop website	3 days	Tue 10/29/13	Thu 10/31/13								
5		preparation for proof of concept with faculty and client	6 days	Thu 10/31/13	Thu 11/7/13								
6		update website: attach proposal and project background	1 day	Thu 10/31/13	Thu 10/31/13								
7		update website: include contact information	1 day	Mon 11/4/13	Mon 11/4/13								
8		update website: oral presentation and progress report	1 day	Thu 11/7/13	Thu 11/7/13								
9		2nd design	14 days	Wed 11/13/13	Sun 12/1/13								
10		finalize design concept	24 days	Wed 1/1/14	Sat 2/1/14								
11		update website: progress report #1	1 day	Fri 1/17/14	Fri 1/17/14								
12		progress presentation #1	1 day	Thu 1/23/14	Thu 1/23/14								
13		update website: progress report #2	1 day	Fri 1/31/14	Fri 1/31/14								
14		progress presentation #2	1 day	Thu 2/6/14	Thu 2/6/14								
15		Client meeting and improved design	3 days	Mon 2/3/14	Wed 2/5/14								


Project: Project3  
Date: Fri 2/14/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 15, '13				Sep 29, '13	
								13	17	21	25	29	3
16		Proof of concepts, visit components vendor and start ordering	5 days	Fri 2/7/14	Thu 2/13/14								
17		update website: progress website #3	1 day	Fri 2/14/14	Fri 2/14/14								
18		progress presentation #3	1 day	Thu 2/20/14	Thu 2/20/14								
19		Designing the body	3 days	Mon 2/17/14	Wed 2/19/14								
20		build sorting assembly	22 days	Sat 2/1/14	Sat 3/1/14								
21		build cooling assembly	22 days	Sat 3/1/14	Sun 3/30/14								
22		finalize prototype	17 days	Sun 3/30/14	Sun 4/20/14								
23		finalize documentation and poster	17 days	Sun 3/30/14	Sun 4/20/14								
24		presentation day	1 day	Mon 4/21/14	Mon 4/21/14								

Project: Project3  
Date: Fri 2/14/14



















Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project3  
Date: Fri 2/14/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	


9, '13			Oct 13, '13				Oct 27, '13				Nov 10, '13				Nov 24, '13				Dec 8, '13				Dec 22, '13				Jan 5, '14		
3	7	11	15	19	23	27	31	4	8	12	16	20	24	28	2	6	10	14	18	22	26	30	3	7	11				

Project: Project3 Date: Fri 2/14/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Project3  
Date: Fri 2/14/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project3  
Date: Fri 2/14/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	