


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 15, '13				Sep 29, '13			
								13	17	21	25	29	3	7	11
1		initial research	28 days	Thu 9/19/13	Sun 10/27/13										
2		1st design	2 days	Fri 10/25/13	Sun 10/27/13										
3		NCAA proposal	3 days	Fri 10/25/13	Tue 10/29/13										
4		develop website	3 days	Tue 10/29/13	Thu 10/31/13										
5		preparation for proof of concept with faculty and client	6 days	Thu 10/31/13	Thu 11/7/13										
6		update website: attach proposal and project background	1 day	Thu 10/31/13	Thu 10/31/13										
7		update website: include contact information	1 day	Mon 11/4/13	Mon 11/4/13										
8		update website: oral presentation and progress report	1 day	Thu 11/7/13	Thu 11/7/13										
9		2nd design	14 days	Wed 11/13/13	Sun 12/1/13										
10		finalize design concept	24 days	Wed 1/1/14	Sat 2/1/14										
11		update website: progress report #1	1 day	Fri 1/17/14	Fri 1/17/14										
12		progress presentation #1	1 day	Thu 1/23/14	Thu 1/23/14										
13		update website: progress report #2	1 day	Fri 1/31/14	Fri 1/31/14										
14		progress presentation #2	1 day	Thu 2/6/14	Thu 2/6/14										
15		Client meeting and improved design	3 days	Mon 2/3/14	Wed 2/5/14										

Project: Project4  
Date: Fri 2/28/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	


ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 15, '13				Sep 29, '13					
								13	17	21	25	29	3	7	11		
16		Proof of concepts, visit components vendor and start ordering	5 days	Fri 2/7/14	Thu 2/13/14												
17		update website: progress website #3	1 day	Fri 2/14/14	Fri 2/14/14												
18		Visit Home Depot and Michaels	1 day	Mon 2/17/14	Mon 2/17/14												
19		Meeting with Mechanical Engineering Professors	1 day	Tue 2/18/14	Tue 2/18/14												
20		progress presentation #3	1 day	Thu 2/20/14	Thu 2/20/14												
21		Next compartment ordering	1 day	Sat 2/22/14	Sat 2/22/14												
22		Torque calculation and functional design	3 days	Mon 2/24/14	Wed 2/26/14												
23		progress presentation #4	1 day	Thu 2/27/14	Thu 2/27/14												
24		update website: progress report #4	2 days	Thu 2/27/14	Fri 2/28/14												
25																	
26																	
27																	
28																	
29																	

Project: Project4 Date: Fri 2/28/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



Project: Project4  
Date: Fri 2/28/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project4  
Date: Fri 2/28/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	