

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	L3		Mar 17, '13				Ma
								9	13	17	21	25	29	
1		initial research	28 days	Thu 9/19/13	Sun 10/27/13									
2		1st design	2 days	Fri 10/25/13	Sun 10/27/13									
3		NCAA proposal	3 days	Fri 10/25/13	Tue 10/29/13									
4		develop website	3 days	Tue 10/29/13	Thu 10/31/13									
5		preparation for proof of concept with faculty and client	6 days	Thu 10/31/13	Thu 11/7/13									
6		update website: attach proposal and project background	1 day	Thu 10/31/13	Thu 10/31/13									
7		update website: include contact information	1 day	Mon 11/4/13	Mon 11/4/13									
8		update website: oral presentation and progress report	1 day	Thu 11/7/13	Thu 11/7/13									
9		2nd design	14 days	Wed 11/13/13	Sun 12/1/13									
10		finalize design concept	24 days	Wed 1/1/14	Sat 2/1/14									
11		update website: progress report #1	1 day	Fri 1/17/14	Fri 1/17/14									
12		progress presentation #1	1 day	Thu 1/23/14	Thu 1/23/14									
13		update website: progress report #2	1 day	Fri 1/31/14	Fri 1/31/14									
14		progress presentation #2	1 day	Thu 2/6/14	Thu 2/6/14									
15		Client meeting and improved design	3 days	Mon 2/3/14	Wed 2/5/14									

Project: Project5 Date: Fri 3/21/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	L3		Mar 17, '13				Ma
								9	13	17	21	25	29	
16		Proof of concepts, visit components vendor and start ordering	5 days	Fri 2/7/14	Thu 2/13/14									
17		update website: progress website #3	1 day	Fri 2/14/14	Fri 2/14/14									
18		Visit Home Depot and Michaels	1 day	Mon 2/17/14	Mon 2/17/14									
19		Meeting with Mechanical Engineering Professors	1 day	Tue 2/18/14	Tue 2/18/14									
20		progress presentation #3	1 day	Thu 2/20/14	Thu 2/20/14									
21		Next compartment ordering	1 day	Sat 2/22/14	Sat 2/22/14									
22		Torque calculation and functional design	3 days	Mon 2/24/14	Wed 2/26/14									
23		progress presentation #4	1 day	Thu 2/27/14	Thu 2/27/14									
24		update website: progress report #4	2 days	Thu 2/27/14	Fri 2/28/14									
25		<Spring Break>	7 days	Sat 3/1/14	Sun 3/9/14									
26		Assembling and Coding - Vanderbilt Machine Shop Visit	2 days	Tue 3/11/14	Wed 3/12/14									
27		progress presentation #5	1 day	Thu 3/13/14	Thu 3/13/14									
28		Components ordering	2 days	Thu 3/14/13	Fri 3/15/13									
29		Assembling and Coding	4 days	Mon 3/17/14	Thu 3/20/14									
30		Meeting Dr. Booth	1 day	Wed 3/19/14	Wed 3/19/14									
31		update website: progress report #5	2 days	Thu 3/20/14	Fri 3/21/14									

Project: Project5  
Date: Fri 3/21/14



















Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

Mar 31, '13			Apr 14, '13				Apr 28, '13				May 12, '13				May 26, '13				Jun 9, '13				Jun 23, '13				Jul 7, '13				Jul 21, '13			
2	6	10	14	18	22	26	30	4	8	12	16	20	24	28	1	5	9	13	17	21	25	29	3	7	11	15	19	23	27					




Project: Project5 Date: Fri 3/21/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

Mar 31, '13			Apr 14, '13				Apr 28, '13				May 12, '13				May 26, '13				Jun 9, '13				Jun 23, '13				Jul 7, '13				Jul 21, '13			
2	6	10	14	18	22	26	30	4	8	12	16	20	24	28	1	5	9	13	17	21	25	29	3	7	11	15	19	23	27					

Project: Project5 Date: Fri 3/21/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	



















	Aug 4, '13				Aug 18, '13				Sep 1, '13			Sep 15, '13				Sep 29, '13				Oct 13, '13				Oct 27, '13				Nov 10, '13				Nov 24, '13	
31	4	8	12	16	20	24	28	1	5	9	13	17	21	25	29	3	7	11	15	19	23	27	31	4	8	12	16	20	24				




Project: Project5  
Date: Fri 3/21/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

	Aug 4, '13				Aug 18, '13				Sep 1, '13			Sep 15, '13				Sep 29, '13			Oct 13, '13				Oct 27, '13			Nov 10, '13				Nov 2
31	4	8	12	16	20	24	28	1	5	9	13	17	21	25	29	3	7	11	15	19	23	27	31	4	8	12	16	20	24	


Project: Project5 Date: Fri 3/21/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

4, '13			Dec 8, '13				Dec 22, '13			Jan 5, '14				Jan 19, '14			Feb 2, '14				Feb 16, '14				Mar 2, '14				Mar 16, '14		
28	2	6	10	14	18	22	26	30	3	7	11	15	19	23	27	31	4	8	12	16	20	24	28	4	8	12	16	20	24		



Project: Project5  
Date: Fri 3/21/14

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	



Project: Project5 Date: Fri 3/21/14	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	