

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Timeline (Dec '15 to Jan)					
1	▶	Simulink Setup	11 days	Fri 12/4/15	Fri 12/18/15							
2	▶	Setup	6 days	Fri 12/4/15	Fri 12/11/15							
3	▶	Adjustments	6 days	Fri 12/11/15	Fri 12/18/15							
4	▶	Lag	14 days	Wed 1/6/16	Sun 1/24/16	1						
5	▶	Code	9 days	Wed 1/6/16	Mon 1/18/16							
6	▶	Baseline	6 days	Mon 1/18/16	Sun 1/24/16							
7	▶	Envelope	34 days	Mon 1/25/16	Thu 3/10/16							
8	▶	Smoothing	11 days	Mon 1/25/16	Mon 2/8/16							
9	▶	Peak Identification	32 days	Wed 1/27/16	Thu 3/10/16							
10	▶	60% Identification	30 days	Sun 1/31/16	Thu 3/10/16							
11	▶	Resampling	1 day	Wed 1/27/16	Wed 1/27/16							
12	▶	Order Supplies	23 days	Mon 2/1/16	Wed 3/2/16							
13	▶	Sound Card	6 days	Mon 2/1/16	Mon 2/8/16							
14	▶	SM58 Microphone	6 days	Mon 2/1/16	Mon 2/8/16							
15	▶	Cables	6 days	Mon 2/1/16	Mon 2/8/16							
16	▶	Headphones	1 day	Wed 3/2/16	Wed 3/2/16							
17	▶	Adjustments w/ SoundCard	16 days	Wed 2/10/16	Wed 3/2/16	13						
18	▶	Latency	13 days	Mon 2/15/16	Wed 3/2/16							
19	▶	Program Setup	4 days	Wed 2/10/16	Mon 2/15/16							
20	▶	Play metronome	7 days	Tue 2/23/16	Wed 3/2/16							


Project: Timeline
Date: Wed 3/30/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Dec '15						
							22	29	6	13	20	27	Jan
21		Circular Statistics	19 days	Wed 2/10/16	Mon 3/7/16								
22		Nuclear Sycrony	13.5 days	Wed 2/10/16	Mon 3/7/16								
23		Global Sycrony	9 days	Wed 2/24/16	Mon 3/7/16								
24		Hand Adjustments	19 days	Wed 3/2/16	Mon 3/28/16	8							
25		Collect Data	14 days	Tue 3/8/16	Fri 4/15/16	21							
26		Analyze	30 days	Tue 3/8/16	Mon 4/18/16	21							
27		Presentation Prep	4 days	Tue 4/19/16	Fri 4/22/16	26,24							
28		Design Day	0 days	Mon 4/25/16	Mon 4/25/16	27							




Project: Timeline Date: Wed 3/30/16	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Timeline
Date: Wed 3/30/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Timeline
Date: Wed 3/30/16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			