


ID	Task Mode	Task Name	Duration	Start	Finish	Sep '16					Oct '16								
						28	4	11	18	25	2	9	16	23					
1		Assignments	66 days	Tue 9/6/16	Wed 12/7/16														
2		Needs assessment	5 days	Tue 9/6/16	Mon 9/12/16														
3		Project description	0 days	Wed 9/21/16	Wed 9/21/16														
4		IP write-up	6 days	Tue 10/11/16	Tue 10/18/16														
5		Website	3 days	Mon 10/31/16	Wed 11/2/16														
6		Sustainability	0 days	Tue 10/25/16	Tue 10/25/16														
7		Grant Proposal	7 days	Fri 11/4/16	Mon 11/14/16														
8		Safety	0 days	Mon 11/7/16	Mon 11/7/16														
9		Human Factors	0 days	Tue 11/15/16	Tue 11/15/16														
10		Globalization	0 days	Wed 11/30/16	Wed 11/30/16														
11		Ethics	0 days	Wed 12/7/16	Wed 12/7/16														
12		Advisor Meetings	112 days?	Tue 9/27/16	Thu 3/2/17														
13		Meeting 1	0 days	Tue 9/27/16	Tue 9/27/16														
14		Meeting w/ Lowery	0 days	Mon 10/3/16	Mon 10/3/16														
15		Meeting 2	0 days	Tue 10/11/16	Tue 10/11/16														
16		Meeting w/ Lowery & Walker	0 days	Thu 10/27/16	Thu 10/27/16														
17		Meeting w/ Lowery & Plummer	0 days	Mon 10/31/16	Mon 10/31/16														
18		Oral Report w/ Lowery & Walker	0 days	Tue 11/15/16	Tue 11/15/16														
19		Meeting w/ Lowery	0 days	Thu 1/19/17	Thu 1/19/17														
20		Meeting w/ Lowery	0 days	Thu 2/2/17	Thu 2/2/17														
21		Meeting w/ Lowery	0 days	Thu 2/16/17	Thu 2/16/17														

Project: F&FGantt
Date: Fri 3/3/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Sep '16					Oct '16				
						28	4	11	18	25	2	9	16	23	
22		Meeting w/ Lowery	0 days	Thu 3/2/17	Thu 3/2/17										
23		Biweekly Meetings	35 days	Wed 1/25/17	Wed 3/15/17										
24		Walker/Lowery Presentation 1	0 days	Wed 1/25/17	Wed 1/25/17										
25		Walker/Lowery Presentation 2	0 days	Wed 2/8/17	Wed 2/8/17										
26		Walker/Lowery Presentation 3	0 days	Wed 2/22/17	Wed 2/22/17										
27		Walker/Lowery Presentation 4	0 days	Wed 3/1/17	Wed 3/1/17										
28		Walker/Lowery Presentation 5	0 days	Wed 3/15/17	Wed 3/15/17										
29		Field Observations	99 days	Mon 10/10/16	Fri 2/24/17										
30		Toys R' Us	0 days	Mon 10/10/16	Mon 10/10/16										
31		Keagan Robinson	0 days	Tue 10/25/16	Tue 10/25/16										
32		Clayton Gray	0 days	Fri 10/28/16	Fri 10/28/16										
33		Luke Nacarato	0 days	Fri 11/4/16	Fri 11/4/16										
34		Keagan Robinson 2	0 days	Tue 11/15/16	Tue 11/15/16										
35		High Hopes	0 days	Fri 2/3/17	Fri 2/3/17										
36		Toys R' Us & Lowe's	0 days	Fri 2/3/17	Fri 2/3/17										
37		High Hopes 2	0 days	Fri 2/3/17	Fri 2/3/17										
38		High Hopes 3	0 days	Fri 2/24/17	Fri 2/24/17										
39		Team Meetings/Misc	122 days?	Sat 9/10/16	Wed 3/1/17										
40		Meeting 1	0 days	Sat 9/10/16	Sat 9/10/16										



Project: F&FGantt
Date: Fri 3/3/17


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	Sep '16					Oct '16				
						28	4	11	18	25	2	9	16	23	
41		Meeting 2	0 days	Fri 9/30/16	Fri 9/30/16										
42		Meeting 3	0 days	Sun 11/6/16	Sun 11/6/16										
43		Meeting 4	0 days	Sun 11/13/16	Sun 11/13/16										
44		Meeting 5	0 days	Mon 11/14/16	Mon 11/14/16										
45		Meeting 6	0 days	Sat 12/3/16	Sat 12/3/16										
46		Meeting 7	0 days	Tue 1/10/17	Tue 1/10/17										
47		Meeting 8	0 days	Thu 1/19/17	Thu 1/19/17										
48		Meeting 9	0 days	Sat 1/21/17	Sat 1/21/17										
49		Meeting 10	0 days	Tue 1/24/17	Tue 1/24/17										
50		Meeting 11	0 days	Thu 1/26/17	Thu 1/26/17										
51		Meeting 12	0 days	Sun 1/29/17	Sun 1/29/17										
52		Meeting 13	0 days	Thu 2/2/17	Thu 2/2/17										
53		Meeting 14	0 days	Sat 2/4/17	Sat 2/4/17										
54		Meeting 15	0 days	Wed 2/8/17	Wed 2/8/17										
55		Meeting 16	0 days	Thu 2/16/17	Thu 2/16/17										
56		Meeting 17	0 days	Fri 2/17/17	Fri 2/17/17										
57		Meeting 18	0 days	Mon 2/20/17	Mon 2/20/17										
58		Meeting 19	0 days	Tue 2/21/17	Tue 2/21/17										
59		Meeting 20	0 days	Wed 2/22/17	Wed 2/22/17										
60		Meeting 21	0 days	Thu 2/23/17	Thu 2/23/17										
61		Meeting 22	0 days	Sat 2/25/17	Sat 2/25/17										
62		Meeting 23	0 days	Tue 2/28/17	Tue 2/28/17										
63		Meeting 24	0 days	Wed 3/1/17	Wed 3/1/17										

Project: F&FGantt
Date: Fri 3/3/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Task Mode	Task Name	Duration	Start	Finish	Sep '16					Oct '16				
						28	4	11	18	25	2	9	16	23	
64		Milestones	37 days	Thu 2/2/17	Fri 3/24/17										
65		Track Construction	10 days	Thu 2/2/17	Wed 2/15/17										
66		Total Seat Modification	12 days	Tue 2/7/17	Wed 2/22/17										
67		Leg/Hip Padding	19 days	Tue 2/7/17	Fri 3/3/17										
68		Steering Wheel Modification	24 days	Tue 2/14/17	Fri 3/17/17										
69		Motor Operation/Wiring	11 days	Thu 2/16/17	Thu 3/2/17										
70		Kill Switch/Parent Handle	16 days	Fri 2/24/17	Fri 3/17/17										
71		Headrest Construction	12 days	Wed 2/15/17	Thu 3/2/17										
72		Armrest Construction	16 days	Fri 2/24/17	Fri 3/17/17										
73		Harness Attachment	16 days	Fri 2/24/17	Fri 3/17/17										
74		Acceleration Options	32 days	Thu 2/2/17	Fri 3/17/17										
75		Car Test	37 days	Thu 2/2/17	Fri 3/24/17										




Project: F&FGantt
Date: Fri 3/3/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


Nov '16 30 6 13 20 27 4 Dec '16 11 18 25 Jan '17 1 8 15 22 Feb '17 29 5 12 19 Mar '17 26 5 12 19 26




Project: F&FGantt Date: Fri 3/3/17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: F&FGantt Date: Fri 3/3/17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: F&FGantt Date: Fri 3/3/17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: F&FGantt
Date: Fri 3/3/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			