

ID	Task Moc	Task Name	Duration	Start	8 Nov 18, '18 Dec 16, '18 Jan 13, '19 Feb 10, '19 Mar 10, '19 Apr 7, '19 May 5, '19																
					S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T
1	★	Finalize Initial Device Protoype in autoCAD	0 days	Sat 12/1/18	◆ 12/1																
2	★	3D print first interation including claw, adjustable arm, and chassis	7 days	Mon 12/3/18	■																
3	★	Improve Device Design	9 days	Sun 1/6/19	■																
4	★	Obtain O2 Concentrator from Medical Necessities	0 days	Thu 1/17/19	◆ 1/17																
5	★	3D print improved second interation to scale	8 days	Fri 1/18/19	■																
6	★	Visit IPF Patient	0 days	Sat 2/23/19	◆ 2/23																
7	★	Update Needs Assessment and Requirements	0 days	Mon 2/25/19	◆ 2/25																
8	★	Training on 3D printing on the pursa and markforge	10 days	Wed 2/27/19	■																
9	★	Learned how to laser cut	10 days	Wed 3/13/19	■																
10	★	Devise and autoCAD new Design for box and knob	14 days	Fri 3/1/19	■																
11	★	Box Building	15 days	Wed 3/27/19	■																
12	★	Laser cut 5 4x4 squares with t joints	15 days	Wed 3/27/19	■																


Project: Gantt Chart Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID	Task Moc	Task Name	Duration	Start	8																
					Nov 18, '18	Dec 16, '18	Jan 13, '19	Feb 10, '19	Mar 10, '19	Apr 7, '19	May 5, '19										
					S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T
13	🚀	Complete Box	0 days	Wed 4/17/19																	◆ 4/17
14	🚀	3D print first interaction of new knob design	0 days	Fri 3/22/19																	◆ 3/22
15	🚀	Improve Device Design	3 days	Mon 3/25/19																	▬ 3/25
16	🚀	3D print second interation of knob	0 days	Wed 3/27/19																	◆ 3/27
17	🚀	Learn to code in Microsoft Visual Studio using C#	20 days	Sun 1/6/19																	▬ 1/6 - 1/26
18	🚀	Flow Chart Front End Design, Create Icons/Logos, and Sketch it	7 days	Thu 1/31/19																	▬ 1/31 - 2/6
19	🚀	Obtain BuilderX and Learn to Code in React Native	18 days	Tue 2/5/19																	▬ 2/5 - 2/23
20	🚀	Work on Coding Front End Design in Builder X	15 days	Thu 2/28/19																	▬ 2/28 - 3/13
21	🚀	Meeting with Lisa for Protocol	0 days	Sun 2/24/19																	◆ 2/24
22	🚀	Finish Front End Design in Builder X	0 days	Wed 3/20/19																	◆ 3/20
23	🚀	Download and Set up Android Studio and Expo for React Native	2 days	Wed 3/20/19																	▬ 3/20 - 3/22
24	🚀	Extract BuilderX Code and eliminate bugs, rewrite code to emulate on Android Device	6 days	Wed 3/20/19																	▬ 3/20 - 3/26

Project: Gantt Chart
Date: Sat 4/20/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Moc	Task Name	Duration	Start																	
					8	Nov 18, '18			Dec 16, '18		Jan 13, '19		Feb 10, '19			Mar 10, '19		Apr 7, '19		May 5, '19	
					S	T	T	S	F	W	M	S	T	T	S	F	W	M	S	T	T
25	★	Switch to Coding on Open Source App Inventor in Java	6 days	Tue 3/26/19																	
26	★	Incorporate Front End Design in Java	0 days	Wed 4/3/19																	
27	★	Incorporate Back End Code	0 days	Wed 4/3/19																	
28	★	Emulate on Android Phone	0 days	Wed 4/3/19																	
29	★	Order/Obtain Bluetooth Shield	4 days	Tue 4/2/19																	
30	★	Integrate App, Mechanical Device, Concentrator and Bluetooth for our System	12 days	Fri 4/5/19																	
31	★	Design Day	0 days	Mon 4/22/19																	



Project: Gantt Chart Date: Sat 4/20/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			