




ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Nov 4, '18							Nov 11, '18						
							S	S	M	T	W	T	F	S	S	M	T	W	T	F
1		SENIOR DESIGN PROJECT	121 days	Mon 11/5/18	Mon 4/22/19															
2		Literature review	11 days	Mon 11/5/18	Mon 11/19/18															
3		Physiology of hand posture	11 days	Mon 11/5/18	Mon 11/19/18															
4		Control systems	11 days	Mon 11/5/18	Mon 11/19/18															
5		Myoelectric prostheses	11 days	Mon 11/5/18	Mon 11/19/18															
6		Patents	11 days	Mon 11/5/18	Mon 11/19/18															
7		Clean EMG signal	60 days	Mon 11/5/18	Fri 1/25/19															
8		Acquire hardware	1 wk	Mon 11/5/18	Fri 11/9/18															
9		Troubleshoot prosthesis	18 days	Mon 11/12/18	Wed 12/5/18	8														
10		EMG experimentation and hand posture	5 days	Mon 1/21/19	Fri 1/25/19	8														
11		Intent interpretation	63 days	Thu 12/6/18	Mon 3/4/19															
12		Algorithm research and development	61 days	Thu 12/6/18	Thu 2/28/19															
13		Control channel to motor function	61 days	Thu 12/6/18	Thu 2/28/19															

Project: GANTT chart
Date: Tue 1/15/19


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			





Project: GANTT chart Date: Tue 1/15/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GANTT chart Date: Tue 1/15/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GANTT chart Date: Tue 1/15/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GANTT chart Date: Tue 1/15/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GANTT chart Date: Tue 1/15/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GANTT chart Date: Tue 1/15/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GANTT chart Date: Tue 1/15/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GANTT chart Date: Tue 1/15/19	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			