
Campus Planning Construction Active Project Health - NOVEMBER 2023

PROJECTS RATING COMMENTS

Blair School of Music - Recording Studio YELLOW Blair is waiting for the new director to be hired before reaching out to the Provost for approval.

Green - Project is on schedule and on budget.

Yellow - Potential impact to schedule and/or budget. See health comment for more details.

Red - Impact to schedule and/or budget. See health comment for more details.

NOTE:  All comments are confidential.
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EBUILDER PROCESS COUNTS
Project Intake Invoice Approval Commitment Approval Change Order Budget Approval or Change
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PROJECT LOAD BY PM
(Current Approved Budget)
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