Campus Planning Construction

Active Project Health - JUNE 2024
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Estimates are coming in over budget and the teams are working closely with Athletics to get us Financial Closeouts
Athletics - Hawkins Field Renovations YELLOW Ag . g o . g R v 8
closer to target, while working to try to maintain schedule, if possible.
Estimates are coming in over budget and the teams are working closely with Athletics to get us
Athletics - Volleyball Program YELLOW g 8 g v 8

closer to target, while working to try to maintain schedule, if possible.

Green - Project is on schedule and on budget.

Yellow - Potential impact to schedule and/or budget. See health comment for more details.

Red - Impact to schedule and/or budget. See health comment for more details.

NOTE: All comments are confidential.
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