



PROJECTS	RATING	COMMENTS
Athletics - New Basketball Practice Facility	YELLOW	I'm going to keep this in the yellow until we get clarity from BMB about schedule and it has been fully discussed with leadership. We have options but we don't know quite what they are until we get more information. Should have this complete this month.
	GREEN	Green - Project is on schedule and on budget.
	YELLOW	Yellow - Potential impact to schedule and/or budget. See health comment for more details.
	RED	Red - Impact to schedule and/or budget. See health comment for more details.

NOTE: All comments are confidential.

